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ESTIMATE RUN 11/30/2005

ESTIMATE SUMMARY 14:40:39

CONTID: C15072         ESTIMATE NO: 0003 PROG 2002

PCN: 15072-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 24 Rockfall Mitigation II PERCENT TIME:

PROJECT NO: NH 0242-043                   

US 24 Rockfall Mitigation II

NAME OF ROAD: US24

PROJECT COUNTIES: EL PASO

CONTRACTOR:

ROCK & COMPANY PAY PERIOD ENDING 11/29/2005 DATE TIME STARTED 09/15/2005

995 NORTH 5TH AVENUE DATE LET 06/23/2005 DATE WORK BEGAN

 DATE AWARDED 06/30/2005 DATE TIME STOPPED 11/22/2005

 DATE CONTRACT EXECUTED 07/15/2005 DATE ACCEPTED 11/22/2005

BRIGHTON CO 80603     303/637-9230 DATE NOTICE TO PROCEED 09/15/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 532,584.44 PARTICIPATING $ $ 263,671.37

AWARD PROJECT AMT: 520,410.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -885.39

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

TIME ALLOW:

ORIG TIME ALLOW:

45 WORK DAYS

WORK DAYS45

96.54%

18,421.00

263,671.37

263,671.37

262,785.98

$

$

$

$

514,163.44

0.00

514,163.44

0.00

514,163.44

-7,806.15

0.00

506,357.29

0.00

AMOUNT DUE 506,357.29 262,785.98

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 262,785.98

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

45.0
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PCN: 15072-BID    ESTIMATE RUN 11/30/2005

PROJECT: NH 0242-043                   ESTIMATE NO: 0003 14:40:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF GUARDRAIL TYPE 3 0.000 0.000

LF  0.000 0.00

11.50000 0.000 0.00

202-01130  
 

0010 REMOVAL OF GUARDRAIL TYPE 4 400.000 400.000

LF  0.000 0.00

28.00000 400.000 11,200.00

202-01140  
 

0015 COMBINATION LOADER 4.000 4.000

HOUR 0.000 0.00

120.00000 4.000 480.00

203-01594  
 

0020 ROCK SCALER 180.000 102.500

HOUR 40.500 4,536.00

112.00000 143.000 16,016.00

203-02300  
 

0025 EROSION LOG 60.000 50.000

LF  10.000 200.00

20.00000 60.000 1,200.00

208-00005  
 

0030 EROSION CONTROL SUPERVISOR 1.000 0.750

L S 0.250 375.00

1,500.00000 1.000 1,500.00

208-00200  
 

0035 RESET GUARDRAIL TYPE 4 400.000 0.000

LF  400.000 20,000.00

50.00000 400.000 20,000.00

210-01140  
 

0040 RESET END ANCHORAGE 0.000 0.000

EACH 0.000 0.00

1,800.00000 0.000 0.00

210-01200  
 

0045 ROCK REINFORCEMENT (DOWELS) 1,460.000 855.000

LF  540.000 38,880.00

72.00000 1,395.000 100,440.00

211-01111  
 

0050 SEEDING (NATIVE) 1.500 0.000

ACRE 1.500 900.00

600.00000 1.500 900.00

212-00006  
 

0055 SOIL PREPARATION (SPECIAL) 1.500 0.000

ACRE 1.500 1,425.00

950.00000 1.500 1,425.00

212-00047  
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PCN: 15072-BID    ESTIMATE RUN 11/30/2005

PROJECT: NH 0242-043                   ESTIMATE NO: 0003 14:40:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 BONDED FIBER MATRIX 1.500 0.000

ACRE 1.500 1,500.00

1,000.00000 1.500 1,500.00

213-00150  
 

0065 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 6.910 0.000

TON 6.910 863.75

125.00000 6.910 863.75

403-00720  
 

0070 TEMPORARY ROCKFALL CONTAINMENT SYSTEM 1.000 0.900

L S 0.100 2,600.00

26,000.00000 1.000 26,000.00

607-11576  
 

0075 MESH POST 53.000 17.000

EACH 29.000 24,650.00

850.00000 46.000 39,100.00

607-55030  
 

0080 MESH POST (INSTALL ONLY) 7.000 0.000

EACH 7.000 4,550.00

650.00000 7.000 4,550.00

607-55030  
 

0085 MESH ANCHOR 350.000 114.000

LF  236.000 8,496.00

36.00000 350.000 12,600.00

607-55041  
 

0090 WIRE MESH 61,256.000 20,456.240

SF  40,799.760 65,279.62

1.60000 61,256.000 98,009.60

607-55100  
 

0095 WIRE MESH (INSTALL ONLY) 37,950.000 0.000

SF  37,950.000 34,155.00

0.90000 37,950.000 34,155.00

607-55100  
 

0100 CABLE NET 4,320.000 2,304.000

SF  2,016.000 15,120.00

7.50000 4,320.000 32,400.00

607-55101  
 

0105 MOBILIZATION 1.000 0.600

L S 0.400 13,200.00

33,000.00000 1.000 33,000.00

626-00000  
 

0110 FLAGGING 666.000 407.000

HOUR 259.000 5,698.00

22.00000 666.000 14,652.00

630-00000  
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PCN: 15072-BID    ESTIMATE RUN 11/30/2005

PROJECT: NH 0242-043                   ESTIMATE NO: 0003 14:40:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 TRAFFIC CONTROL INSPECTION 23.000 12.000

DAY 11.000 660.00

60.00000 23.000 1,380.00

630-00007  
 

0120 TRAFFIC CONTROL MANAGEMENT 46.000 26.000

DAY 20.000 8,000.00

400.00000 46.000 18,400.00

630-00012  
 

0125 BARRICADE (TYPE 3 M-B) (TEMPORARY) 5.000 2.500

EACH 2.000 110.00

55.00000 4.500 247.50

630-80336  
 

0130 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 43.000 21.500

EACH 17.200 946.00

55.00000 38.700 2,128.50

630-80341  
 

0135 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 43.000 19.500

EACH 15.600 858.00

55.00000 35.100 1,930.50

630-80342  
 

0140 PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.800 1,680.00

2,100.00000 1.800 3,780.00

630-80355  
 

0145 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (A 
TYPE) 

2.000 1.000

EACH 0.800 264.00

330.00000 1.800 594.00

630-80356  
 

0150 DRUM CHANNELIZING DEVICE 50.000 17.500

EACH 14.000 490.00

35.00000 31.500 1,102.50

630-80360  
 

0155 TRAFFIC CONE 450.000 200.000

EACH 205.000 1,435.00

7.00000 405.000 2,835.00

630-80380  
 

0160 IMPACT ATTENUATOR (TEMPORARY) 2.000 1.000

EACH 0.800 6,000.00

7,500.00000 1.800 13,500.00

630-85010  
 

0165 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
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PCN: 15072-BID    ESTIMATE RUN 11/30/2005

PROJECT: NH 0242-043                   ESTIMATE NO: 0003 14:40:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0175 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0180 F/A EROSION CONTROL 800.000 0.000

F A 800.000 800.00

1.00000 800.000 800.00

700-70380  
 

0200 ADDED ITEM (LUMP SUM)/ PERMANENT ROCKFALL CONTAINMENT 
FENCE

1.000 1.000

L S 0.000 0.00

17,474.09000 1.000 17,474.09

900-00014  
 

CAT 0200 $263,671.37 514,163.44CURRENT AMT 532,584.44 $$

PROJECT TOTAL 263,671.37 $ 514,163.44CURRENT AMT 532,584.44 $$


